



EVM Exercise

TOPIC LEARNING OBJECTIVES

- Upon successful completion of this topic, the student will be able to:
- 1. Analyze and interpret Contractor performance indicators (cost variance, schedule variance, SPI & CPI) to explain the program's cost and schedule status and identify trends and problems.
 - 2. Given performance data, calculate an estimate of cost at completion (EAC).

STUDENT PREPARATION

- Student Support Material
- 1. DAU EVM Gold Card Handout
 - 2. Google Classroom Assignment
- Primary References
- 1. Integrated Program Management Policy and Guidance: DoD Earned Value Management Implementation Guide <https://www.acq.osd.mil/asda/ae/ada/ipm/policy-guidance.html#guides-references>
 - 2. ANSI/EIA-748-C Standard for Earned Value Management Systems
- Additional References
- 1. <http://www.acq.osd.mil/evm/>
 - 2. DAU EVM 101 Fundamentals of Earned Value Management



Overview

- Given a two-period summary, compute the following
 - SV, SPI (Period and Cumulative)
 - CV, CPI (Period and Cumulative)
 - TCPI to budget
 - EAC forecast
 - Estimated overrun/underrun
 - Estimated KTR profit
 - Estimated Government cost
 - Estimated POM request