

EVM Exercise

TOPIC LEARNING OBJECTIVES

Upon successful completion of this topic, the student will be able to:

1. Analyze and interpret Contractor performance indicators (cost variance, schedule variance, SPI & CPI) to explain the program's cost and schedule status and identify trends and problems.
2. Given performance data, calculate an estimate of cost at completion (EAC).

STUDENT PREPARATION

Student Support Material

1. WarU EVM Gold Card Handout
2. Google Classroom Assignment

Primary References

1. Integrated Program Management Policy and Guidance: DoW Earned Value Management Implementation Guide https://www.acq.osd.mil/asda/ae/ada/ipm/docs/DOD%20EVMIG-01-18-2019.pdf
2. ANSI/EIA-748-C Standard for Earned Value Management Systems

Additional References

1. Agile and EVM Guide https://www.acq.osd.mil/asda/dpc/api/ipm/docs/aap%20agile%20and%20evm%20pm%20desk%20guide%20update%20approved%20for%20nov%202020_final.pdf
2. WarU EVM 101 Fundamentals of Earned Value Management

Overview

- Given a two-period summary, compute the following
  - SV, SPI (Period and Cumulative)
  - CV, CPI (Period and Cumulative)
  - TCPI to budget
  - EAC forecast
  - Estimated overrun/underrun
  - Estimated KTR profit
  - Estimated Government cost
  - Estimated POM request